FORM DPW-CIA 2/05

STATE OF HAWAI!
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2010

CONTRACTOR: Willocks Construction Corporation

ADDRESS: 16-209 Melekahiwa Place

City, State ZIP: Keaau, Hawaii 96749

Date: January 31, 2010

ContractNo. 57879 (/i

DAGS Job No. 11-14-7303

PROJECT TITLE: West Hawaii Veterans Cemetery Phase IIC, Various Improvements

CONTRACT

Basic Contract Amount $ 2,364,142.00
CHANGE ORDERS

Total $ -

Adjusted Contract Amount $ 2,364,142.00

FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS

{DUE MONTHLY:

{ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DAILY REPORTS { 1 PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

{ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION

{ 1 ALL SIGNATURES

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 99.37% $ 2,349,142.00 #DIV/IOI $ - $ 2,349,142.00
Retained $ 60,602.00 $ - $ 60,602.00
Amount Subject to Payment $ 2,288,540.00 $ - $ 2,288,540.00
Payments to Date $ 2,257,888.67 $ - $ 2,257,888.67
Payments Now Due $ 30,651.33 $ - $ 30,651.33
Payment No. 12
SSmarks: CONTRACTOR:
Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]
! Compuied and Gheckadby 2.1 c;rﬁzdmat th: above bill is correct, just, that payment has not been received, and all
7. payroll affidavits have been submitted, are current, or proper deductive exclusions have been
,! los 1‘-:’/.3 A J AN 2 8 20]0 made to this request.
3. Recommended: O’j Project Inspector or Engineer Date: W" k C C
" illocks Construction Corporation
M‘. d\ 3%"’-’\ H_-B - -I Name of Contractor
4. Recommended: a Eqgineer/Architect Date:
FEB -2 200 Mﬁtv& J@W/ V2 /1w
5. Appfyyed: 'I Branch Chief or District Engineer Date: By signature / Title: Scott G. Gaston, VP of Estimating & Engineering  Date:

The Public Works Administrator certifies that change orders have been issued and the work performed

e

FEB -8 2010

State Public Works Administrator

Date:



DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2010

CONTRACTOR: Willocks Construction Corporation Contract No.: 567879
PROJECT TITLE: West Hawaii Veterans Cemetery Phase IIC, Various Improvements DAGS Job No.: 11-14-7303
[a}
qu CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETN] AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLI % RETAINED
Willocks Construction Corpord General Contractor ABC-08571 $1,225,011| $1,235,011] 100.82%| 2.58% $31,863|A
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE! CMPI:] % RETAINED
Grace Pacific Corporation Paving AC-6887 $56,472 $56,472| 100.00%| 2.58% $1,456
Tri-S Corporation Sign C18691 $7,745 $7,745] 100.00%| 2.58% $199
Tn-S Corporation Striping C18691 $2,140 $2,140{ 100.00%| 2.58% $55
Pacific Island Trees, LLC Landscaping C-25214 $207,135 $182,135] 87.93%| 2.58% $4,699
Archon Construction, LLC Masonry-Cement Cncrte  |C-23835 $293,433 $293,433{ 100.00%| 2.58% $7,570
Big Istand Masonry Masonry - CMU C-16070 $96,457 $96,457| 100.00%| 2.58% $2,488
Takamine Construction General Building/Crpntry |BC-24716 $203,144 $203,144] 100.00%| 2.58% $5,241
Eddies Plumbing, Inc. Plumbing C-10385 $21,121 $21,121] 100.00%] 2.58% $544
Horizon Pest Management |Vegetation/Termite Cntrl  |PCO-768 $2,526 $2,526| 100.00%] 2.58% $65
Ace Contractor, Inc. Painting C-5193 $21,863 $21,863| 100.00%| 2.58% $564
Rockstar Masonry Masonry - Stone C-19468 $132,172 $132,172} 100.00%} 2.58% $3,410
Islandwide Fencing Fencing C-23220 $8,413 $8,413] 100.00%] 2.58% $217
Beachside Roofing Roofing C-22075 $86,510 $86,510] 100.00%| 2.58% $2,231
Total Retained from Subs $28,739|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $60,602]

| certify that the above retentions are correct for this request.

Checked/Verified by:
Willocks Construction Corporation
Name of Contractor 5 \)

Initia! - Project Inspector or Engineer
/8@1‘5 /Qw/— \/2b 10

By Signature Scott G. Gaston - Vice President of Estimating & Engineering Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPAI}TMENT OF ACCOUNTING AND GENERAL SERVICE§
DIVISION OF PUBLIC WORKS @ ('f !V}
Monthly Payment Slip .

A T 33
PAYMENT NO.: 12 PROJECT TITLE: WEST HAWAII VET ERANSJCEMETERY PHASE IIC, VARIOUS
IMPROVEMENTS
BILLING MONTH: January-10 DAGS JOB NO.: 1 1-14-7303 CONTRACT NO.: 57879
CONTRACTOR: WILLOCKS CONSTRUCTION CORP.
VENDOR CODE: 8185101
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 S07-276M $30,750.33 $99.00 $30,651.33
Totals: $30,750.33 $99.00 $30,651.33
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 S07-276M $0.00 $0.00 $0.00
Totals:
Grand Total: $30,750.33 $99.00 $30,651.33

M Guzo 3/4/20l0

(This Section for Administrative Services Office Use Onliy)

Vendor Code 8185101

Cost Code 3A1

Voucher No. o 3094/\124

Verified By ﬂ 9/9 //0



